
Catlett – Calverton Sewer Project 
Project Management Team 

Golden Rule Builders, 3409 Catlett Road 
September 12, 2018 

Meeting Notes 
 

Welcome & Introductions – Sue Rowland welcomed everyone and 
asked everyone to introduce themselves (sign in sheet attached) 
 
Update on Project Activities: 
 
Survey and Design Progress and Land Acquisition– Tim introduced 
Craig Anderson, ERM, who is being brought on to help the county secure 
any easements that may need to be acquired from property owners that 
are not currently enrolled in the program.  Bowman has been 
authorized to produce plats for those easements.  Craig said ERM has 
worked for the county before, they are located in Warrenton.  He will be 
reaching out to those property owners we need to get on board.  This 
project will be adding value to properties and that is not always the 
case.  Sue Rowland introduced Craig to Sara Lee Armstrong who has 
been talking to some of those landowners.  Tim added that Craig will get 
started contacting folks in the next 2 weeks by letter and phone and in 
person.  There are 28 parcels, 23 owners who are currently on the list to 
be contacted. 
 
Bowman folks said that there are about 52,000 feet of force main and 
the profiles are currently being put together.  The railroad crossing 
permit is being put together, the natural gas pipeline permit will follow.   
The easement plats for easements are also in process.  Scrubbing the 
participant list for any changes is upcoming.  Relative to Dominion there 
should be no problem getting power to the treatment plant.  In response 
to a question about the start of construction, it was pointed out that we 
cannot say until we get a little farther on the easements before the 
County will authorize proceeding with construction.  A discussion 
ensued on the acquisition of the treatment plant site.  Tim said the 
County Attorney has indicated the seller is anxious to close and there 
are no outstanding obstacles that he is aware of.  A discussion ensued on 
the order of construction and the strong concerns of the community that 
the timeline is slipping again.  In answer to the question of when plans 
can be submitted to VDH.  Bowman said once the location of the final 
few thousand feet of line are nailed down, within the next 30 to 60 days 



 
 

(mid to late October), plans can go to VDH.  In answer to a question of 
VDH review time Doug Canoday said they should be able to review 
within 30 to 60 days but he expects closer to 30.  
 
Update on Deeds of Easement – looking to record them in November, 
once the county gives final go ahead to begin construction.  The liens 
still need to be drafted for execution.  Sue explained that there are some 
properties that have changed hands and we will need to make sure we 
have the ownership correct. 
 
Informing the Community – Sue asked if we need to get anything out 
to the community yet?  Charles said there is nothing definative to tell 
people.  Tim asked about notifying the community of the upcoming 
contacts on the easements.  The suggestion was to only communicate 
with those who need to be contacted.  There will be no community-wide 
communication at this time, it should be when a groundbreaking 
announcement is ready to be made.  Jim Craun said that when that is 
done be sure to put the year on the groundbreaking date.   
 
Other Items – Project signage was discussed.  
 
Future PMT Meeting: 

 October 10 
 November 14 
 December 12 

 
NOTE: On September 13 it was discovered that Supervisor Gerhardt’s email had been 
inadvertently dropped from the meeting reminder emails after the June PMT meeting.  
Supervisor Gerhardt did not receive the reminder for this meeting as well as the July 
and August meetings.  My apologies to the PMT for this oversight and my thanks to 
Amanda Woodward who called my attention to the oversight – Eldon James 


